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ESTIMATE RUN 11/09/2005

ESTIMATE SUMMARY 13:50:12

CONTID: C14136         ESTIMATE NO: 0002 PROG 2002

PCN: 14136-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Mississippi/Havana Intersection Improvement PERCENT TIME:

PROJECT NO: STU M055-017                  

Mississippi/Havana Intersection Improvement

NAME OF ROAD: Havana Street

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 11/09/2005 DATE TIME STARTED 08/16/2005

2350 E. 70TH AVE. DATE LET 06/09/2005 DATE WORK BEGAN 08/16/2005

P.O. BOX 358 DATE AWARDED 07/27/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/12/2005 DATE ACCEPTED

DENVER CO 80229     303-286-8500 DATE NOTICE TO PROCEED 08/16/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 542,153.75 PARTICIPATING $ $ 244,420.45

AWARD PROJECT AMT: 612,591.54 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,365.11

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

86.00

TIME ALLOW:

ORIG TIME ALLOW:

100 CALENDAR DAYS

CALENDAR DAYS100

82.23%

96,341.69

244,420.45

244,420.45

241,055.34

$

$

$

$

445,812.06

0.00

445,812.06

0.00

445,812.06

-5,934.18

0.00

439,877.88

0.00

AMOUNT DUE 439,877.88 241,055.34

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 241,055.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DENVER

86.0
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PCN: 14136-BID    ESTIMATE RUN 11/09/2005

PROJECT: STU M055-017                  ESTIMATE NO: 0002 13:50:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF STRUCTURE 10.000 6.000

EACH 4.000 2,800.00

700.00000 10.000 7,000.00

202-00001  
 

0010 REMOVAL OF TREE 12.000 9.000

EACH 3.000 1,725.00

575.00000 12.000 6,900.00

202-00010  
 

0015 REMOVAL OF WATER SERVICE 1.000 0.000

EACH 1.000 1,530.00

1,530.00000 1.000 1,530.00

202-00030  
 

0020 REMOVAL OF PIPE 10.000 1.000

EACH 0.000 0.00

76.00000 1.000 76.00

202-00033  
 

0025 *REMOVAL OF MEDIAN COVER 68.000 68.000

SY  0.000 0.00

6.50000 68.000 442.00

202-00195  
 

0030 *REMOVAL OF SIDEWALK 977.000 695.000

SY  282.000 2,538.00

9.00000 977.000 8,793.00

202-00200  
 

0035 *REMOVAL OF CURB 150.000 0.000

LF  150.000 750.00

5.00000 150.000 750.00

202-00201  
 

0040 *REMOVAL OF GUTTER 38.000 0.000

LF  38.000 402.80

10.60000 38.000 402.80

202-00202  
 

0045 *REMOVAL OF CURB AND GUTTER 1,712.000 1,179.000

LF  533.000 2,665.00

5.00000 1,712.000 8,560.00

202-00203  
 

0050 *REMOVAL OF CONCRETE PAVEMENT 282.000 136.000

SY  146.000 2,299.50

15.75000 282.000 4,441.50

202-00210  
 

0055 *REMOVAL OF ASPHALT MAT 533.000 103.000

SY  430.000 4,515.00

10.50000 533.000 5,596.50

202-00220  
 



CONTID: C14136         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 14136-BID    ESTIMATE RUN 11/09/2005

PROJECT: STU M055-017                  ESTIMATE NO: 0002 13:50:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF ASPHALT MAT (PLANING) 1,884.000 0.000

SY  1,884.000 21,666.00

11.50000 1,884.000 21,666.00

202-00240  
 

0065 *REMOVAL OF PAVEMENT MARKING 3,500.000 0.000

SF  0.000 0.00

1.60000 0.000 0.00

202-00250  
 

0070 REMOVAL OF GROUND SIGN 4.000 0.000

EACH 0.000 0.00

83.00000 0.000 0.00

202-00810  
 

0075 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 1.000 1,995.00

1,995.00000 1.000 1,995.00

202-00828  
 

0080 CLEAN VALVE BOX 5.000 0.000

EACH 0.000 0.00

110.00000 0.000 0.00

202-04005  
 

0085 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 631.000 0.000

CY  631.000 11,162.39

17.69000 631.000 11,162.39

203-00010  
 

0090 *POTHOLING 30.000 30.000

HOUR 0.000 0.00

145.00000 30.000 4,350.00

203-01597  
 

0095 TOPSOIL 20.000 0.000

CY  0.000 0.00

42.00000 0.000 0.00

207-00205  
 

0100 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

939.00000 0.000 0.00

208-00045  
 

0105 STORM DRAIN INLET PROTECTION 8.000 8.000

EACH 0.000 0.00

156.00000 8.000 1,248.00

208-00050  
 

0110 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

2,037.00000 0.000 0.00

208-00100  
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PCN: 14136-BID    ESTIMATE RUN 11/09/2005

PROJECT: STU M055-017                  ESTIMATE NO: 0002 13:50:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 EROSION CONTROL SUPERVISOR 0.000 0.000

HOUR 0.000 0.00

158.00000 0.000 0.00

208-00205  
 

0120 RESET WATER SERVICE 1.000 0.000

EACH 1.000 3,300.00

3,300.00000 1.000 3,300.00

210-00030  
 

0125 RESET FIRE HYDRANT 1.000 0.000

EACH 1.000 2,900.00

2,900.00000 1.000 2,900.00

210-00050  
 

0130 RESET GROUND SIGN 4.000 1.000

EACH 0.000 0.00

95.00000 1.000 95.00

210-00810  
 

0135 RESET SIGN PANEL 5.000 0.000

EACH 0.000 0.00

95.00000 0.000 0.00

210-00815  
 

0140 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 0.000

EACH 1.000 2,112.00

2,112.00000 1.000 2,112.00

210-00848  
 

0145 RESET AIR VENT 1.000 0.000

EACH 1.000 1,236.00

1,236.00000 1.000 1,236.00

210-01720  
 

0150 ADJUST MANHOLE 2.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

210-04010  
 

0155 MODIFY MANHOLE 1.000 1.000

EACH 0.000 0.00

1,215.00000 1.000 1,215.00

210-04015  
 

0160 ADJUST VALVE BOX 5.000 0.000

EACH 0.000 0.00

215.00000 0.000 0.00

210-04050  
 

0165 DECIDUOUS TREE (2 INCH CALIPER) (FURNISH ONLY) 12.000 0.000

EACH 0.000 0.00

475.00000 0.000 0.00

214-00222  
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PCN: 14136-BID    ESTIMATE RUN 11/09/2005

PROJECT: STU M055-017                  ESTIMATE NO: 0002 13:50:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 184.180 82.940

TON 101.240 8,185.25

80.85000 184.180 14,890.95

403-00720  
 

0171 ADDED ITEM (DOLLAR)/ OVERWEIGHT VEHICLE -640.000 0.000

DOL -640.000 -640.00

1.00000 -640.000 -640.00

900-00006  
 

0175 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 558.650 142.310

TON 416.340 24,043.64

57.75000 558.650 32,262.04

403-33841  
 

0180 *EMULSIFIED ASPHALT (SLOW-SETTING) 39.000 10.000

GAL 29.000 114.26

3.94000 39.000 153.66

411-10255  
 

0185 CONCRETE PAVEMENT (6 INCH) 134.000 90.000

SY  44.000 1,980.00

45.00000 134.000 6,030.00

412-00600  
 

0190 CONCRETE PAVEMENT (10 INCH) (REINFORCED) 90.000 0.000

SY  90.000 4,680.00

52.00000 90.000 4,680.00

412-01015  
 

0195 CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 112.000 112.000

SY  0.000 0.00

106.00000 112.000 11,872.00

412-01120  
 

0200 *DRILLED CAISSON (30 INCH) 36.000 36.000

LF  0.000 0.00

81.90000 36.000 2,948.40

503-00030  
 

0205 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 40.000 29.000

LF  11.000 792.00

72.00000 40.000 2,880.00

603-01185  
 

0210 38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 9.000 9.000

LF  0.000 0.00

226.00000 9.000 2,034.00

603-02305  
 

0215 INLET TYPE R  L 15 (5 FOOT) 2.000 1.750

EACH 0.000 0.00

3,526.21000 1.750 6,170.87

604-19305  
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PCN: 14136-BID    ESTIMATE RUN 11/09/2005

PROJECT: STU M055-017                  ESTIMATE NO: 0002 13:50:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 MANHOLE SLAB BASE (5 FOOT) 2.000 1.750

EACH 0.000 0.00

1,900.00000 1.750 3,325.00

604-30005  
 

0225 FENCE (TEMPORARY) 136.000 136.000

LF  0.000 0.00

16.00000 136.000 2,176.00

607-11580  
 

0230 CONCRETE SIDEWALK (6 INCH) 662.000 454.000

SY  208.000 7,592.00

36.50000 662.000 24,163.00

608-00006  
 

0235 CONCRETE CURB RAMP 129.000 16.000

SY  113.000 10,509.00

93.00000 129.000 11,997.00

608-00010  
 

0240 BITUMINOUS CURB RAMP 0.000 0.000

TON 0.000 0.00

81.00000 0.000 0.00

608-01010  
 

0245 CURB TYPE 2 (SECTION B) 553.000 249.000

LF  304.000 4,651.20

15.30000 553.000 8,460.90

609-20010  
 

0250 CURB AND GUTTER TYPE 2 (SECTION I-M) 33.000 0.000

LF  33.000 924.00

28.00000 33.000 924.00

609-21011  
 

0255 CURB AND GUTTER TYPE 2 (SECTION II-B) 1,286.000 563.000

LF  723.000 10,122.00

14.00000 1,286.000 18,004.00

609-21020  
 

0260 GUTTER TYPE 2 SPECIAL 71.000 0.000

LF  71.000 4,899.00

69.00000 71.000 4,899.00

609-24000  
 

0265 *2 INCH ELECTRICAL CONDUIT (JACKED) 727.000 465.000

LF  262.000 3,445.30

13.15000 727.000 9,560.05

613-00201  
 

0270 *3 INCH ELECTRICAL CONDUIT (JACKED) 878.000 878.000

LF  0.000 0.00

16.80000 878.000 14,750.40

613-00301  
 



CONTID: C14136         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 14136-BID    ESTIMATE RUN 11/09/2005

PROJECT: STU M055-017                  ESTIMATE NO: 0002 13:50:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *WIRING 1.000 0.750

L S 0.250 561.00

2,244.00000 1.000 2,244.00

613-10000  
 

0280 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000 0.000

EACH 0.000 0.00

1,413.00000 0.000 0.00

613-70400  
 

0285 SIGN PANEL (CLASS I) 163.000 0.000

SF  0.000 0.00

14.00000 0.000 0.00

614-00011  
 

0290 STEEL SIGN POST (2.25X2.25 INCH TUBING) 192.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

614-00218  
 

0295 *PEDESTRIAN SIGNAL FACE (16) 6.000 0.000

EACH 6.000 3,969.00

661.50000 6.000 3,969.00

614-70117  
 

0300 *TRAFFIC SIGNAL FACE (12-12-12) 17.000 0.000

EACH 17.000 14,025.00

825.00000 17.000 14,025.00

614-70336  
 

0305 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 0.000

EACH 2.000 2,472.00

1,236.00000 2.000 2,472.00

614-70560  
 

0310 *PEDESTRIAN PUSH BUTTON 6.000 0.000

EACH 0.000 0.00

82.00000 0.000 0.00

614-72860  
 

0315 *LOOP DETECTOR WIRE 2,580.000 0.000

LF  0.000 0.00

2.90000 0.000 0.00

614-72875  
 

0320 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) (INSTALL
ONLY) 

3.000 0.000

EACH 3.000 3,717.00

1,239.00000 3.000 3,717.00

614-81011  
 

0325 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) (FURNISH
ONLY) 

0.000 0.000

EACH 0.000 0.00

15,046.50000 0.000 0.00

614-81410  
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PCN: 14136-BID    ESTIMATE RUN 11/09/2005

PROJECT: STU M055-017                  ESTIMATE NO: 0002 13:50:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 WATER METER AND VAULT 1.000 0.000

EACH 1.000 16,816.00

16,816.00000 1.000 16,816.00

619-00000  
 

0335 *CONSTRUCTION SURVEYING 1.000 0.440

L S 0.560 2,688.00

4,800.00000 1.000 4,800.00

625-00000  
 

0340 *MOBILIZATION 1.000 0.600

L S 0.400 20,080.00

50,200.00000 1.000 50,200.00

626-00000  
 

0345 *THERMOPLASTIC PAVEMENT MARKING 4,218.000 0.000

SF  0.000 0.00

2.40000 0.000 0.00

627-00002  
 

0350 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 15.000 3.000

GAL 0.000 0.00

525.00000 3.000 1,575.00

627-00012  
 

0355 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

352.000 0.000

SF  0.000 0.00

12.60000 0.000 0.00

627-30405  
 

0360 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

1,440.000 0.000

SF  0.000 0.00

8.40000 0.000 0.00

627-30410  
 

0365 *SURVEY MONUMENT (TYPE 1) 4.000 0.000

EACH 0.000 0.00

157.50000 0.000 0.00

629-01001  
 

0370 *SURVEY MONUMENT (TYPE 2) 2.000 0.000

EACH 0.000 0.00

315.00000 0.000 0.00

629-01002  
 

0375 *SURVEY MONUMENT (TYPE 5) 9.000 0.000

EACH 0.000 0.00

157.50000 0.000 0.00

629-01005  
 

0380 *SURVEY MONUMENT (TYPE 3A) 1.000 0.000

EACH 0.000 0.00

630.00000 0.000 0.00

629-01031  
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PCN: 14136-BID    ESTIMATE RUN 11/09/2005

PROJECT: STU M055-017                  ESTIMATE NO: 0002 13:50:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *FLAGGING 500.000 178.000

HOUR 189.000 3,969.00

21.00000 367.000 7,707.00

630-00000  
 

0390 *UNIFORMED TRAFFIC CONTROL 12.000 0.000

HOUR 12.000 882.00

73.50000 12.000 882.00

630-00003  
 

0395 *TRAFFIC CONTROL INSPECTION 28.000 16.000

DAY 11.000 577.50

52.50000 27.000 1,417.50

630-00007  
 

0400 *TRAFFIC CONTROL MANAGEMENT 51.000 27.000

DAY 24.000 10,080.00

420.00000 51.000 21,420.00

630-00012  
 

0405 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 7.000 2.500

EACH 1.000 105.00

105.00000 3.500 367.50

630-80335  
 

0410 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 20.000 7.500

EACH 1.000 52.50

52.50000 8.500 446.25

630-80341  
 

0415 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 22.000 10.000

EACH 1.000 78.75

78.75000 11.000 866.25

630-80342  
 

0420 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 80.000 40.000

SF  0.000 0.00

18.90000 40.000 756.00

630-80344  
 

0425 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 1.500

EACH 0.000 0.00

630.00000 1.500 945.00

630-80358  
 

0430 *DRUM CHANNELIZING DEVICE 100.000 32.500

EACH 12.500 459.38

36.75000 45.000 1,653.75

630-80360  
 

0435 *TRAFFIC CONE 100.000 50.000

EACH 0.000 0.00

10.50000 50.000 525.00

630-80380  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 F/A MINOR CONTRACT REVISIONS 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0445 F/A ON-THE-JOB TRAINEE 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0450 F/A LANDSCAPING RESTORATION 9,116.360 9,116.360

F A 0.000 0.00

1.00000 9,116.360 9,116.36

700-70310  
 

0455 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0460 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

0475 ADDED ITEM (DOLLAR)/ CO #2 VIDEO DETECTION SYSTEM 15,510.000 0.000

DOL 15,510.000 15,510.00

1.00000 15,510.000 15,510.00

900-00006  
 

0480 ADDED ITEM (LUMP SUM)/ REMOVE PULL BOX CO #3 1.000 1.000

L S 0.000 0.00

275.00000 1.000 275.00

900-00014  
 

0485 ADDED ITEM (DOLLAR)/ WATER SERVICE ITEMS 3,483.980 0.000

DOL 3,483.980 3,483.98

1.00000 3,483.980 3,483.98

900-00006  
 

0490 RESET LUMINAIRE RESET LUMINAIRE 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

210-00760  
 

CAT 0200 $244,420.45 442,502.05CURRENT AMT 538,843.75 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0465 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

2,400.00000 1.000 2,400.00

620-00012  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0470 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

910.00000 1.000 910.00

620-00020  
 

CAT 0400 $0.00 3,310.00CURRENT AMT 3,310.00 $$

PROJECT TOTAL 244,420.45 $ 445,812.05CURRENT AMT 542,153.75 $$


